COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2015

ESTI MATE SUMVARY 07: 42: 43
CONTI D C18695 ESTI MATE NO 0021 PROG SPEC YR 2005
PCN: 18695- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 422.0 DAYS TI VE ALLOW 550 WORK DAYS
|-25 MANAGED LANES: US36- 120TH PERCENT TIME:  76.73 ORI G TI VE ALLOW 550 WORK DAYS
PRQJECT NO | MD253- 222
|-25 MANAGED LANES: US36- 120TH
NAME OF ROAD: 025A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI CD ENDI NG 06/ 19/ 2015 DATE TI ME STARTED 09/ 30/ 2013
385 Interlocken Crescent #900 DATE LET 07/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 29/ 2013 DATE ACCEPTED
Broonfield CO 80021 303- 485- 4050 DATE NOTI CE TO PROCEED 09/ 30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 52,547, 088. 25 PARTI Ol PATI NG $  18,011,781.86 $ 2,594, 887.78
AWARD PRQJECT AMT: $ 42,034, 456. 85 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 34.28% TOTAL EARNI NGS 18, 011, 781. 86 2,594, 887.78
FUNDS AVAI LABLE: $ 34,535,306.39 STOCKPI LED MATERI ALS 1,948, 831. 39 -2,107.72
GROSS EARNI NGS 19, 960, 613. 25 2,592, 780. 06
TOTAL CLAI VB $ 0.00 RETAI NAGE -531, 648. 28 -77, 846. 64
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 19, 428, 964. 97 2,514, 933. 42
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 19, 428, 964. 97 2,514, 933. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,514, 933. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0. 000 0. 00
77,900. 00000 0. 900 70, 110. 00
0009 202- 00008 Tree Trinm ng 12. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0010 202-00010 *Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
375. 00000 5. 000 1, 875.00
0015 202-00019 Renoval of Inlet 8. 000 4. 000
EACH 0. 000 0. 00
749. 50000 4. 000 2,998. 00
0016 202-00021 Rem Manhol e Rem Manhol e CMO #15 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0020 202- 00026 Renoval of Slope and Ditch Paving 220. 000 220. 000
SY 0. 000 0. 00
101. 00000 220. 000 22,220.00
0022 202- 00035 Rem Pi pe Renoval of Pipe 200. 000 200. 000
LF 0. 000 0. 00
30. 32000 200. 000 6, 064. 00
0023 202- 00037 Rem of End Section CMO #13 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0025 202-00060 *Renoval of Travel Tine Indicator 5. 000 0. 000
EACH 0. 000 0. 00
147. 50000 0. 000 0. 00
0030 202-00201 Renoval of Curb 666. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Cutter 569. 000 429. 000
LF 0. 000 0. 00
6. 90000 429. 000 2,960. 10



CONTI D C18695

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 202-00210 *Renoval of Concrete Pavenent 11, 371. 000 0. 000
SY 3,519. 000 50, 145. 75
14. 25000 3,519. 000 50, 145. 75
0045 202- 00220 *Renoval of Asphalt Mat 72,752.000 72,519. 000
Sy 233. 000 1, 258. 20
5. 40000 72,752. 000 392, 860. 80
0047 202-00226 Rem of Asph Mat (Special) 2,026. 000 1, 948. 000
Sy 78. 000 1,170. 00
15. 00000 2,026. 000 30, 390. 00
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 397, 465. 000 126, 089. 000
SY 134, 646. 000 127,913. 70
0. 95000 260, 735. 000 247, 698. 25
0055 202-00250  *Renpval of Pavement Marking 108, 484. 000 50, 954. 000
SF 1, 435. 000 1, 291. 50
0. 90000 52, 389. 000 47, 150. 10
0060 202-00720 *Renoval of Closed Grcuit Canera 12. 000 0. 000
EACH 0. 000 0. 00
558. 50000 0. 000 0. 00
0065 202- 00805 *Removal of Overhead Sign Structure 20. 000 0. 000
EACH 0. 000 0. 00
6, 050. 00000 0. 000 0. 00
0070 202- 00823 *Renoval of Dynanic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0075 202-00895 Renoval of Inpact Attenuator 2. 000 1. 000
EACH 0. 000 0. 00
1, 790. 00000 1. 000 1, 790. 00
0076 202-01000 Rem Fence 26. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0077 202-01020 Rem Sound Barrier Fence 3, 063. 000 0. 000
LF 3, 063. 000 128, 646. 00
42. 00000 3, 063. 000 128, 646. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0080 202-01040 *Renoval of HOV Gate 4. 000 0. 000
EACH 3. 000 666. 00
222.00000 3. 000 666. 00
0085 202-01130 *Renoval of Cuardrail Type 3 11, 113. 000 9, 628. 500
LF 311. 000 1, 026. 30
3. 30000 9, 939. 500 32, 800. 35
0090 202-01170 *Renoval of Cuardrail Type 7 32, 790. 000 18, 586. 000
LF 5, 759. 000 61, 909. 25
10. 75000 24, 345. 000 261, 708. 75
0095 202- 01300 *Renoval of End Anchorage 47.000 46. 000
EACH 1. 000 222.00
222.00000 47.000 10, 434. 00
0100 202-04003 *Clean Culvert (Special) 80. 000 25. 000
EACH 0. 000 0. 00
1, 250. 00000 25. 000 31, 250. 00
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 0. 000 0. 000
CcY 0. 000 0. 00
10. 25000 0. 000 0. 00
0107 203-00012 Uncl Excav (C P) (Spec) 70, 781. 000 42, 452. 000
CcY 32. 000 443. 52
13. 86000 42, 484. 000 588, 828. 24
0108 203-00040 Uncl Excav (Spec) CMO #13 0. 000 0. 000
CcY 0. 000 0. 00
69. 27000 0. 000 0. 00
0110 203-01500 *Bl adi ng 100. 000 23. 660
HOUR 0. 000 0. 00
190. 00000 23. 660 4,495. 40
0115 203-01510 Backhoe 100. 000 41. 000
HOUR 2. 000 254. 00
127. 00000 43. 000 5, 461. 00
0120 203-01550 Dozi ng 75. 000 0. 000
HOUR 0. 000 0. 00
178. 50000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07: 42: 43

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0125 203-01594  Conbi nation Loader 100. 000 50. 500
HOUR 0. 000 0.00
127. 00000 50. 500 6, 413. 50
0130 203-01597  *Pot hol i ng 526. 450 496. 750
HOUR 29. 700 7,558. 65
254. 50000 526. 450 133, 981. 53
0135 203-01622 *Sweepi ng (Wth Pickup Broom 299. 000 276. 500
HOUR 22.500 4,612.50
205. 00000 299. 000 61, 295. 00
0140 203-02330  *Labor er 100. 000 82. 000
HOUR 3.000 264. 00
88. 00000 85. 000 7, 480. 00
0145 206-00066  Structure Backfill (Flowable Fly Ash) 500. 000 0. 000
cY 0. 000 0.00
104. 00000 0. 000 0.00
0150 207-00205  Topsoi | 2, 000. 000 0. 000
cY 0. 000 0.00
29. 75000 0. 000 0.00
0155 208-00002  *Erosion Log (12 Inch) 2, 352. 000 1, 927. 000
LF 425. 000 1, 870. 00
4. 40000 2, 352. 000 10, 348. 80
0160 208-00003  *Erosion Log (18 Inch) 500. 000 0. 000
LF 0. 000 0.00
7. 40000 0. 000 0.00
0165 208-00020  *Silt Fence 10, 000. 000 6, 268. 000
LF 200. 000 460. 00
2.30000 6, 468. 000 14, 876. 40
0170 208-00033  Sedinent Trap 10. 000 1. 000
EACH 0. 000 0.00
985. 00000 1. 000 985. 00
0175 208-00035  *Aggregate Bag 5, 474. 000 5, 372. 000
LF 102. 000 897. 60
8. 80000 5, 474. 000 48, 171. 20



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 208-00040 *Check Dam 50. 000 0. 000
EACH 0. 000 0. 00
324. 50000 0. 000 0. 00
0185 208- 00045 *Concrete Washout Structure 60. 000 40. 000
EACH 8. 000 5, 500. 00
687. 50000 48. 000 33, 000. 00
0190 208- 00050 *StormDrain Inlet Protection 100. 000 34.000
EACH 1. 000 203. 50
203. 50000 35. 000 7,122.50
0195 208-00060 Tenporary Slope Drain 1, 000. 000 896. 000
LF 10. 000 182. 50
18. 25000 906. 000 16, 534. 50
0200 208-00070 *Vehi cl e Tracking Pad 30. 000 19. 000
EACH 1. 000 1, 980. 00
1, 980. 00000 20. 000 39, 600. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 398. 250 320. 750
HOUR 77.500 6, 820. 00
88. 00000 398. 250 35, 046. 00
0210 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 41.750
HOUR 8. 000 1, 016. 00
127. 00000 49. 750 6, 318. 25
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 300. 000 239. 000
HOUR 8. 500 1, 398. 25
164. 50000 247. 500 40, 713. 75
0220 208-00107 Renoval of Trash 122. 250 122. 250
HOUR 0. 000 0. 00
101. 50000 122. 250 12, 408. 38
0225 208- 00206 Erosi on Control Supervisor 550. 000 416. 000
DAY 20. 000 10, 000. 00
500. 00000 436. 000 218, 000. 00
0230 208-00300 Tenporary Berns 2, 000. 000 1, 505. 000
LF 0. 000 0. 00
3. 70000 1, 505. 000 5, 568. 50



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
766. 50000 0. 000 0. 00
0240 210- 00755 *Reset Light Standard Steel H gh Mast 1. 000 1. 000
EACH 0. 000 0. 00
6, 340. 00000 1. 000 6, 340. 00
0245 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
354. 00000 1. 000 354. 00
0250 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0255 210-00815 *Reset Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00
0260 210- 00820 *Reset Variable Message Sign 2.000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0265 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0267 900- 00007 Added |tem (Each)/ Reset Fence, Gate & Controller 1. 000 1. 000
EACH 0. 000 0. 00
2, 386. 25000 1. 000 2,386. 25
0270 210- 04020 Modi fy Inlet 12. 000 5. 000
EACH 1. 000 4,120. 00
4,120. 00000 6. 000 24,720. 00
0275 212-00006 *Seedi ng (Native) 24.000 6. 300
ACRE 0. 000 0. 00
1, 260. 00000 6. 300 7,938. 00
0280 212-00032 *Soi | Condi tioning 24.000 6. 300
ACRE 0. 000 0. 00
2, 450. 00000 6. 300 15, 435. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0285 213-00003 *Mil ching (Weed Free) 24.000 5. 900
ACRE 0. 000 0. 00
842. 00000 5. 900 4,967. 80
0290 213-00012 *Spray-on Mul ch Bl anket 24.000 0. 500
ACRE 0. 000 0. 00
3, 050. 00000 0. 500 1, 525. 00
0295 213-00061 *Mul ch Tacki fier 4, 800. 000 2,413. 000
LB 0. 000 0. 00
2. 00000 2,413. 000 4, 826. 00
0300 213-00150 *Bonded Fi ber Matrix 20. 000 0. 000
ACRE 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
27,100. 00000 0. 000 0. 00
0310 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 6. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0315 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 10, 000. 000 555. 000
SY 0. 000 0. 00
2.30000 555. 000 1, 276. 50
0320 216- 00302 *Turf Reinforcenent Mat (d ass 2) 2, 000. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0325 217-00020 *Her bi ci de Treat nent 50. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0330 240- 00000 Wldlife Biologist 100. 000 0. 000
HOUR 0. 000 0. 00
64. 50000 0. 000 0. 00
0335 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 50000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 240- 00020 Netting 200. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0345 304- 06000 *Aggregat e Base Course (C ass 6) 50, 696. 000 41, 002. 460
TON 1, 254. 380 20, 383. 68
16. 25000 42, 256. 840 686, 673. 65
0350 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 642. 830 1, 609. 560
TON 33. 270 5,190. 12
156. 00000 1, 642. 830 256, 281. 48
0355 403-00800 Ener gency Pot hol e Repair 200. 000 56. 660
TON 4.000 2,100. 00
525. 00000 60. 660 31, 846. 50
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 44, 349. 000 0. 000
TON 0. 000 0. 00
93. 25000 0. 000 0. 00
0365 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 72,743.730 54, 923. 690
TON 17, 820. 040 1, 229, 582. 76
69. 00000 72,743.730 5,019, 317. 37
0370 411-10255 *Enmul si fied Asphalt (Sl ow Setting) 113, 047. 000 14, 549. 000
GAL 5, 804. 000 33, 082. 80
5. 70000 20, 353. 000 116, 012. 10
0375 412-00190 *Concrete Pavenment (Patching) 15. 000 0. 000
SY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0380 412-01000 *Concrete Pavenent (10 Inch) 174. 000 174. 000
SY 0. 000 0. 00
94. 25000 174. 000 16, 399. 50
0385 412-01325 *Concrete Pavenment (13 Inch)(Fast Track) 15, 000. 000 0. 000
SY 0. 000 0. 00
82. 00000 0. 000 0. 00
0386 412-01300 Conc Pvnt (13 In) CMD #16 6, 834. 000 2,312. 000
SY 0. 000 0. 00

77.50000 2,312. 000 179, 180. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 412-01400 *Concrete Pavenent (14 Inch) 2, 444. 000 0. 000
SY 0. 000 0. 00
76. 25000 0. 000 0. 00
0395 412-11000 *Concrete Pavenent Dowel Bar 424.000 0. 000
EACH 0. 000 0. 00
98. 50000 0. 000 0. 00
0400 420-00132 Geotextile (Separator) (Cass 1) 25, 051. 000 1, 531. 000
SY 280. 000 336. 00
1. 20000 1, 811. 000 2,173. 20
0402 900- 00022 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 63, 622. 000 63, 466. 000
SY 156. 000 413. 40
2. 65000 63, 622. 000 168, 598. 30
0405 503-00042 *Drilled Caisson (42 |Inch) 39. 000 0. 000
LF 0. 000 0. 00
340. 50000 0. 000 0. 00
0405 MATERI AL ALLOMANCE Drilled Caisson (42 In) 39. 000
LF 0. 000 0. 00
75. 59000 39. 000 2,948.01
0410 503-00048 *Drilled Caisson (48 Inch) 666. 000 200. 490
LF 0. 000 0. 00
317. 00000 200. 490 63, 555. 33
0410 MATERI AL ALLOMANCE Drilled Caisson (48 In) 465. 510
LF 0. 000 0. 00
75. 59000 465. 510 35, 187. 90
0415 503- 00054 *Drilled Caisson (54 Inch) 866. 000 439. 870
LF 0. 000 0. 00
354. 50000 439. 870 155, 933. 92
0415 MATERI AL ALLOMANCE Drilled Caisson (54 In) 426. 130
LF 0. 000 0. 00
75. 59000 426. 130 32,211. 17
0417 900- 00012 Added Item (Foot)/ Caisson Redrilling (Special)(54 28. 000 28. 000
I nch
) LF 0. 000 0. 00
91. 30000 28. 000 2,556. 40



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 503-00060 *Drilled Caisson (60 Inch) 292. 000 221. 840
LF 0. 000 0. 00
437. 50000 221. 840 97, 055. 00
0420 MATERI AL ALLOMNCE Drilled Caisson (60 In) 70. 160
LF 0. 000 0. 00
75. 59000 70. 160 5, 303. 39
0422 900- 00007 Added Item (Each)/ Caisson Casing (Special) 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0423 900- 00004 Added Item (Cubic Yard)/ Flowfill (Special) 50. 000 50. 000
CcY 0. 000 0. 00
71. 30000 50. 000 3, 565. 00
0424 504-04410 Bl ock Faci ng CMD #20 220. 000 0. 000
SF 60. 000 2,546. 40
42. 44000 60. 000 2,546. 40
0425 506-00209 Riprap (9 Inch) 91. 000 82. 000
cY 9. 000 1, 066. 50
118. 50000 91. 000 10, 783. 50
0426 506-00212 Riprap (12 In) CMO #13 0. 000 0. 000
CcY 0. 000 0. 00
124. 00000 0. 000 0. 00
0430 507-00000 *Concrete Slope and Ditch Paving 10. 000 5.100
CcY 0. 000 0. 00
364. 00000 5. 100 1, 856. 40
0435 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3,177.000 2, 260. 000
LF 204. 000 16, 779. 00
82. 25000 2,464. 000 202, 664. 00
0440 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 285. 000 197. 000
LF 0. 000 0. 00
103. 50000 197. 000 20, 389. 50
0441 603-01300 30 In RCP 30 In RCP CMD #15 24.000 24.000
LF 0. 000 0. 00
220. 13000 24.000 5,283.12



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 603- 01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 103. 000 103. 000
LF 0. 000 0. 00
199. 50000 103. 000 20, 548. 50
0450 603-05018 18 Inch Reinforced Concrete End Section 7.000 3. 000
EACH 1. 000 1, 010. 00
1, 010. 00000 4. 000 4, 040. 00
0455 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 00000 1. 000 2,210.00
0456 603-50018 18 In Plastic Pipe CMO #13 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0460 604-00310 Inlet Type C (10 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
3, 910. 00000 1. 000 3,910. 00
0464 604- 00505 Inlet Ty D (5 Ft) OMO #13 0. 000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0465 604- 00550 Inlet Type D (Special) 1. 750 1.750
EACH 0. 000 0. 00
16, 900. 00000 1. 750 29, 575. 00
0470 604-19712 *Inlet Special (Trench Drain) (12 Inch Wdth) 4, 822. 000 2,573. 000
LF 398. 000 99, 500. 00
250. 00000 2,971. 000 742, 750. 00
0475 604- 25005 Vane Grate Inlet (5 Foot) 22.000 5. 500
EACH 3. 000 12, 450. 00
4, 150. 00000 8. 500 35, 275. 00
0480 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 1. 500
EACH 0. 000 0. 00
3, 380. 00000 1. 500 5, 070. 00
0485 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
4, 950. 00000 5. 000 24, 750. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 604- 39050 *Manhol e (Traffic Management System) 9. 000 8. 000
EACH 0. 000 0. 00
3, 280. 00000 8. 000 26, 240. 00
0495 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 12, 939. 000 10, 450. 750
LF 0. 000 0. 00
16. 75000 10, 450. 750 175, 050. 06
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 3, 081. 252
LF 0. 000 0. 00
4. 44088 3, 081. 252 13, 683. 47
0495 MATERI AL ALLOMANCE CQuardrail Type 3 (6-3 Post Spaci ng) 13, 531. 999
LF 0. 000 0. 00
3.77187 13, 531.999 51, 040. 94
0500 606-00710 *Quardrail Type 7 (Style CA) 8, 243. 000 2,919. 000
LF 0. 000 0. 00
57.50000 2,919. 000 167, 842. 50
0505 606- 00715 *Quardrail Type 7 (Style CA)(Concrete dare Screen) 19, 254. 000 2, 881. 000
LF 6, 362. 000 481, 921. 50
75. 75000 9, 243. 000 700, 157. 25
0510 606-00720 *Quardrail Type 7 (Style CQ) 1, 445. 000 400. 000
LF 0. 000 0. 00
63. 00000 400. 000 25, 200. 00
0515 606-00730 *Quardrail Type 7 (Style CD) 390. 000 126. 000
LF 0. 000 0. 00
55. 00000 126. 000 6, 930. 00
0520 606-00740 *Quardrail Type 7 (Style CE) 1, 262. 000 646. 000
LF 0. 000 0. 00
77.75000 646. 000 50, 226. 50
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 11, 648. 000 3, 992. 000
LF 118. 000 12, 626. 00
107. 00000 4,110. 000 439, 770. 00
0530 606-00747 *Quardrail Type 7 (Style CD-HOV) (Special) 334. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
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PCN: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0531 606- 00900 Gdrail (Spec) CMO #13 0. 000 0. 000
LF 0. 000 0. 00
171. 26000 0. 000 0.00
0535 606- 01340 *End Anchorage Type 3D 23.000 20. 000
EACH 0. 000 0. 00
550. 50000 20. 000 11, 010. 00
0535 MATERI AL ALLOMANCE End Anchor age Type 3D 3. 000
EACH 0. 000 0. 00
397. 53000 3. 000 1,192. 59
0540 606-01370 *Transition Type 3G 16. 000 5. 000
EACH 0. 000 0. 00
1, 140. 00000 5. 000 5, 700. 00
0540 MATERI AL ALLOMANCE Transition Type 3G 11. 000
EACH 0. 000 0. 00
394. 61000 11. 000 4,340.71
0545 606- 01380 *Transition Type 3H 2. 000 2.000
EACH 0. 000 0. 00
715. 50000 2.000 1, 431. 00
0545 MATERI AL ALLOMANCE Transition Type 3H 1. 000
EACH 0. 000 0. 00
256. 51000 1. 000 256. 51
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0.00
0550 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 2.000
EACH 0. 000 0. 00
1, 290. 98000 2.000 2,581. 96
0555 606- 02005 *End Anchor age (Fl ared) 32.000 24.000
EACH 0. 000 0. 00
1, 560. 00000 24.000 37, 440. 00
0555 MATERI AL ALLOMNCE End Anchor age (Fl ared) 6. 000
EACH 0. 000 0. 00
1, 030. 08000 6. 000 6, 180. 48
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PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 607-11525 Fence (Pl astic) 2,910. 000 1, 735. 000
LF 1, 175. 000 4, 347.50
3. 70000 2,910. 000 10, 767. 00
0561 607-60212 12 Ft Gate S (QL) 2. 000 0. 000
EACH 0. 000 0. 00
2,160. 00000 0. 000 0. 00
0562 607-53172 Fence CL (72 In) CMD #13 0. 000 0. 000
LF 0. 000 0. 00
110. 35000 0. 000 0. 00
0565 607-60630 *HOV CGate 9. 000 0. 000
EACH 0. 000 0. 00
35, 500. 00000 0. 000 0. 00
0565 MATERI AL ALLOMNCE HOV Gate 9. 000
EACH 0. 000 0. 00
27,586. 67000 9. 000 248, 280. 03
0570 607-60650 *HOV Gate Control |l er Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0. 00
0575 609-21010 *CQurb and Qutter Type 2 (Section I-B) 20. 000 0. 000
LF 0. 000 0. 00
27.50000 0. 000 0. 00
0580 609-21020 *Curb and CQutter Type 2 (Section Il-B) 78. 000 0. 000
LF 0. 000 0. 00
23. 25000 0. 000 0. 00
0585 609- 24000 CQutter Type 2 (Special) 651. 500 651. 500
LF 0. 000 0. 00
246. 50000 651. 500 160, 594. 75
0586 609- 24003 Qutter Ty 2 (3 Ft) 317. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0590 612-00001  *Delineator (Type I) 126. 000 0. 000
EACH 0. 000 0. 00

32. 50000 0. 000 0. 00
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PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 612-00002  *Delineator (Type Il) 153. 000 0. 000
EACH 0. 000 0. 00
33. 75000 0. 000 0.00
0600 612-00003 *Del i neator (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
35. 75000 0. 000 0. 00
0605 612- 00021 *Del i neator (Type |) (Barrier) 140. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0610 612- 00022 *Del i neator (Type Il) (Barrier) 204. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0615 612- 00260 *Location Marker (Fiber Optic)(Done) 49. 000 11. 000
EACH 0. 000 0. 00
60. 50000 11. 000 665. 50
0620 612- 00270 *Location Marker (Utility)(Flat Slat) 80. 000 10. 000
EACH 0. 000 0. 00
53. 00000 10. 000 530. 00
0625 613-00206 *2 Inch BElectrical Conduit (Bored) 13, 693. 000 13, 489. 000
LF 204. 000 2,244.00
11. 00000 13, 693. 000 150, 623. 00
0630 613- 00306 *3 Inch Electrical Conduit (Bored) 6, 350. 000 5, 467. 000
LF 102. 000 1, 300. 50
12. 75000 5, 569. 000 71,004. 75
0635 613-01100 *1 Inch Electrical Conduit (Plastic) 2, 246. 000 1, 260. 000
LF 986. 000 2,760. 80
2.80000 2,246. 000 6, 288. 80
0640 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 12, 350. 000 8,311. 000
LF 0. 000 0. 00
10. 50000 8, 311. 000 87, 265. 50
0645 613-01200 *2 Inch BElectrical Conduit (Plastic) 54, 970. 000 48, 026. 000
LF 360. 000 4, 050. 00

11. 25000 48, 386. 000 544, 342. 50
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PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 590. 000 814. 000
LF 122. 000 1, 616. 50
13. 25000 936. 000 12, 402. 00
0655 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
362. 50000 0. 000 0. 00
0660 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 250. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0. 00
0665 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Mtal) 80. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0670 613-07011 *Pul | Box (11"x18"x12") 9. 000 6. 000
EACH 0. 000 0. 00
240. 50000 6. 000 1, 443. 00
0675 613-07023 *Pul | Box (24"x36"x24") 59. 000 33. 000
EACH 0. 000 0. 00
681. 00000 33. 000 22,473.00
0680 613-07040 *Pul | Box (30"x48"x24") 3. 000 3. 000
EACH 0. 000 0. 00
955. 50000 3. 000 2, 866. 50
0685 613-10000 *Wring 1. 000 0. 050
LS 0. 280 36, 232. 00
129, 400. 00000 0. 330 42,702. 00
0690 613-10015 *Breakaway Wring System 51. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0690 MATERI AL ALLOMNCE Breakaway Wring System 51. 000
EACH 0. 000 0. 00
166. 17510 51. 000 8,474.93
0695 613- 13000 *Lumi nai re (LED) 110. 000 0. 000
EACH 0. 000 0. 00

991. 50000 0. 000 0. 00
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PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0021
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 MATERI AL ALLOMANCE Lum naire (LED) 110. 000
EACH 0. 000 0. 00
718. 75000 110. 000 79, 062. 50
0700 613-32400 *Light Standard Steel (40 Foot) 8. 000 2.000
EACH 0. 000 0. 00
1, 490. 00000 2.000 2,980. 00
0700 MATERI AL ALLOMANCE Light Std Steel (40 Ft) 6. 000
EACH 0. 000 0. 00
952. 60000 6. 000 5, 715. 60
0705 613-34700 *Li ght Standard Metal (70 Foot) 55. 000 0. 000
EACH 0. 000 0. 00
3, 710. 00000 0. 000 0. 00
0705 MATERI AL ALLOMANCE Light Std Metal (70 Ft) 55. 000
EACH 0. 000 0. 00
2,497. 00000 55. 000 137, 335. 00
0710 613-40010 *Light Standard Foundati on 8. 000 4. 000
EACH 3.500 2,686. 25
767.50000 7.500 5, 756. 25
0710 MATERI AL ALLOMANCE Li ght Std Foundati on 4. 000
EACH -3.500 -2,107.72
602. 20571 0. 500 301. 10
0715 613-40012 *Li ght Standard Foundation Speci al 55. 000 28.500
EACH 0. 000 0. 00
5,120. 00000 28.500 145, 920. 00
0720 613-50100 *Lighting Control Center 33. 000 14. 400
EACH 0. 000 0. 00
4,810. 00000 14. 400 69, 264. 00
0720 MATERI AL ALLOMANCE Lighting Crl Center 18. 600
EACH 0. 000 0. 00
3,944.71394 18. 600 73,371.68
0725 613-50150 *Secondary Service Pedestal 7.000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0730 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 26. 000 0. 000
Mai nt D
EACH 0. 000 0. 00
311. 00000 0. 000 0. 00
0730 MATERI AL ALLOMANCE Safe Switch NEVMA 3R 60A 2 Pol e 240V 26. 000
EACH 0. 000 0. 00
216. 69231 26. 000 5, 634. 00
0735 613-81800 *Branch Circuit Panel (Special) 16. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0740 614-00012 *Sign Panel (Cass I1) 1, 175. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0745 614-00013 *Sign Panel (Cass Il1) 7,946. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0750 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 60. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
68. 25000 0. 000 0. 00
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 298. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
488. 50000 0. 000 0. 00
0765 614-07000 *Mask Sign Legend 10. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0770 614-10115 *Dynam ¢ Message Sign (Col or LED)(COverhead) 7.000 0. 050
EACH 0. 000 0. 00
106, 200. 00000 0. 050 5, 310. 00
0770 MATERI AL ALLOMNCE Dynam ¢ Message Sign (Col or 7.000
LED) ( Over head)
EACH 0. 000 0. 00
47,571. 43000 7.000 333, 000. 01



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
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CAT NO0200 ROADWAY
0775 614-10120 *Vari abl e Message Sign 16. 000 0. 000
EACH 0. 000 0. 00
41, 700. 00000 0. 000 0. 00
0780 614-10147 *Variabl e Message Sign LED (Over head) 11. 000 0. 275
EACH 0. 000 0. 00
23, 300. 00000 0. 275 6, 407. 50
0780 MATERI AL ALLOMANCE VMBS LED ( Over head) 10. 725
EACH 0. 000 0. 00
17, 202. 79720 10. 725 184, 500. 00
0785 614-10245 *Lane Use Control Signal LED (Single Faced) 55. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0790 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
32, 100. 00000 0. 000 0. 00
0795 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0800 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch D anmeter) 8. 000 0. 000
EACH 0. 000 0. 00
47, 700. 00000 0. 000 0. 00
0805 614- 40240 *Monot ube Overhead Sign Bridge with Cantilever (24 Inch 2. 000 0. 000
Di am 24"
EACH 0. 000 0. 00
134, 700. 00000 0. 000 0. 00
0810 614- 40360 *Monot ube Overhead Sign Bridge with Cantiliver (36 Inch 3. 000 0. 000
Di am 36"
EACH 0. 000 0. 00
201, 600. 00000 0. 000 0. 00
0815 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch D anmeter) 5. 000 0. 000
EACH 0. 000 0. 00
105, 700. 00000 0. 000 0. 00
0820 614- 43000 *Monot ube Overhead Sign Bridge (30 Inch D anmeter) 14. 000 0. 000
EACH 0. 000 0. 00
126, 900. 00000 0. 000 0. 00
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UNIT PRI CE
CAT NO0200 ROADWAY
0825 614- 43600 *Monot ube Overhead Sign Bridge (36 Inch Dianmeter) 1. 000 0. 000
EACH 0. 000 0. 00
140, 400. 00000 0. 000 0. 00
0830 614-72830 *Communi cati ons Cabi net 5. 000 0. 000
EACH 0. 000 0. 00
3, 280. 00000 0. 000 0. 00
0830 MATERI AL ALLOMANCE Conmuni cat i ons Cabi net 5. 000
EACH 0. 000 0. 00
2, 788. 00000 5. 000 13, 940. 00
0835 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
6, 730. 00000 0. 000 0. 00
0835 MATERI AL ALLOMNCE Conmuni cations Cabi net (Type 1) 4.000
EACH 0. 000 0. 00
4, 650. 00000 4. 000 18, 600. 00
0840 614-72832 *Communi cati ons Cabi net (Type 2) 12. 000 0. 900
EACH 0. 000 0. 00
7,220. 00000 0. 900 6, 498. 00
0840 MATERI AL ALLOMNCE Conmuni cations Cabi net (Type 2) 11. 100
EACH 0. 000 0. 00
5, 150. 00000 11. 100 57, 165. 00
0845 614- 72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0845 MATER! AL ALLOWANCE Det ech (M crowave Veh) 9.000
EACH 0. 000 0. 00
8, 737.22223 9. 000 78, 635. 00
0850 614-80010 *Travel Time |Indicator 16. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0855 614-85125 *| npact Attenuator (Quadguard) (Wde) 6. 000 0. 000
EACH 0. 000 0. 00
35, 600. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 MATERI AL ALLOMANCE | npact Atten (Quadguard) (W de) 6. 000
EACH 0. 000 0.00
19, 495. 00000 6. 000 116, 970. 00
0860 614-86006 *Tel enetry (Master) 2. 000 0. 000
EACH 0. 000 0.00
3, 790. 00000 0. 000 0.00
0865 614-86007 *Serial to | P Converter 4. 000 0. 000
EACH 0. 000 0.00
1, 980. 00000 0. 000 0.00
0865 MATERI AL ALLOWANCE Serial to | P Converter 4. 000
EACH 0. 000 0.00
1, 451. 06000 4. 000 5, 804. 24
0870 614-86105 *Tel enetry (Field) 3. 000 0. 000
EACH 0. 000 0.00
2, 330. 00000 0. 000 0.00
0870 MATERI AL ALLOMANCE Tel enetry (Fiel d) 3.000
EACH 0. 000 0.00
1, 405. 00000 3.000 4,215. 00
0875 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0.00
6, 790. 00000 0. 000 0.00
0875 MATERI AL ALLOMANCE Uni nterrupted Power Supply 5. 000
EACH 0. 000 0.00
5, 530. 00000 5. 000 27, 650. 00
0880 614-87006  *Fiber Optic Term nation Panel (6 Fiber) 57. 000 0. 000
EACH 0. 000 0.00
784. 50000 0. 000 0.00
0880 MATERI AL ALLOMNCE Fi ber Optic Termination Panel (6 57. 000
Fi ber
) EACH 0. 000 0.00
580. 00000 57. 000 33, 060. 00
0885 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 32, 195. 000 9, 401. 000
LF 0. 000 0.00

0. 90000 9, 401. 000 8, 460. 90
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CAT NO0200 ROADWAY
0890 614-87015 *Buf fer Tube Fan Qut Kit 52. 000 0. 000
EACH 0. 000 0. 00
421. 00000 0. 000 0.00
0890 MATERI AL ALLOMANCE Buffer Tube Fan Qut Kit 52. 000
EACH 0. 000 0. 00
312. 35000 52. 000 16, 242. 20
0895 614-87020 *QOptical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 970. 00000 0. 000 0.00
0900 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0.00
0900 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (24 1. 000
Fi ber
) EACH 0. 000 0. 00
1, 025. 00000 1. 000 1, 025. 00
0905 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
9, 620. 00000 0. 000 0.00
0910 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0.00
0910 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (144 1. 000
Fi ber
) EACH 0. 000 0. 00
1, 828. 00000 1. 000 1, 828. 00
0915 614-87320 *Closed Grcuit Television 15. 000 0. 000
EACH 0. 000 0. 00
7, 660. 00000 0. 000 0.00
0915 MATERI AL ALLOWANCE O osed Gircuit Tel evision 15. 000
EACH 0. 000 0. 00
5, 604. 00000 15. 000 84, 060. 00
0920 614-87350 *Test Fiber Optic Cable 1. 000 0.180
LS 0. 000 0. 00
90, 800. 00000 0.180 16, 344. 00
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CAT NO0200 ROADWAY

0920 MATERI AL ALLOMNCE Test Fi ber Optic Cable 1. 000
LS 0. 000 0. 00
41, 250. 00000 1. 000 41, 250. 00
0925 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 36, 735. 000 33, 061. 500
LF 0. 000 0. 00
1. 40000 33, 061. 500 46, 286. 10
0930 614-87498 *Fi ber Qptic Cable (Single Mde) (144 Strands) 3, 495. 000 3, 145. 000
LF 0. 000 0. 00
2. 00000 3, 145. 000 6, 290. 00
0935 614-87690 *Et hernet Switch 45. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0935 MATERI AL ALLOMNCE Et hernet Switch 45. 000
EACH 0. 000 0. 00
3, 775. 00000 45. 000 169, 875. 00
0940 614-87700 *Et hernet Router 2. 000 0. 000
EACH 0. 000 0. 00
32, 300. 00000 0. 000 0. 00
0940 MATERI AL ALLOMANCE Et her net Rout er 2.000
EACH 0. 000 0. 00
23, 955. 00000 2.000 47,910. 00
0945 625- 00000 *Construction Surveying 1. 000 0.648
LS 0. 043 9, 180. 50
213, 500. 00000 0. 691 147, 528. 50
0947 625-00001 Const Surveying (Hour) 150. 000 138. 360
HOUR 11. 000 1, 581. 25
143. 75000 149. 360 21, 470. 50
0950 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
483, 621. 00000 0. 600 290, 172. 60
0955 626- 01000 *Public Information Services 1. 000 0. 560
LS 0. 000 0. 00

70, 800. 00000 0. 560 39, 648. 00
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CAT NO0200 ROADWAY
0960 627-00005 *Epoxy Pavenent Mar ki ng 3, 914. 000 913. 000
GAL 0. 000 0. 00
63. 75000 913. 000 58, 203. 75
0965 627-00007 *Epoxy Pavenent Marking (Special) 3, 175. 000 0. 000
GAL 0. 000 0. 00
180. 50000 0. 000 0. 00
0970 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2, 500. 000 1, 834. 000
GAL 484. 000 15, 004. 00
31. 00000 2,318. 000 71, 858. 00
0975 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 17, 946. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0980 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,578. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0985 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 123. 000 0. 000
111
) SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0990 630-00000  *Fl aggi ng 1, 000. 000 270. 750
HOUR 84. 000 2,121.00
25. 25000 354. 750 8,957. 44
0995 630- 00007 *Traffic Control Inspection 212. 000 212. 000
DAY 0. 000 0. 00
109. 50000 212. 000 23, 214. 00
1000 630- 00012 *Traffic Control Managenent 550. 000 378. 000
DAY 27.000 20, 547. 00
761. 00000 405. 000 308, 205. 00
1005 630- 00015 *Uni formed Traffic Control Coordination 110. 000 72.000
HOUR 4. 000 22.00
5. 50000 76. 000 418. 00
1010 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1012 900-00010  Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 2, 148. 000 2,148.000
HOUR 0. 000 0. 00
65. 75000 2,148. 000 141, 231. 00
1015 630- 00040 *Traffic Incident Managenent Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
44, 300. 00000 0. 000 0. 00
1017 900- 00014 Added Item (Lunp Sun)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel opnent (CO#002) (Rev)
LS 0. 000 0. 00
44, 300. 00000 1. 000 44, 300. 00
1020 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 0. 000 0. 000
MON 0. 000 0. 00
2,190. 00000 0. 000 0. 00
1022 900- 00019 Added Item (Month)/ Traffic Incident Management Plan 19. 000 19. 000
I npl enent ati on (CO#2) (Rev)
MON 0. 000 0. 00
2,190. 00000 19. 000 41, 610. 00
1025 630- 80002 *Fl ashi ng Beacon (Sol ar) 5. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 17. 000 8. 500
EACH 0. 000 0. 00
109. 50000 8. 500 930. 75
1035 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 27.500
EACH 0. 000 0. 00
109. 50000 27.500 3,011.25
1040 630-80342 *Construction Traffic Sign (Panel Size B) 135. 000 62. 500
EACH 0. 000 0. 00
109. 50000 62. 500 6,843. 75
1045 630-80343 *Construction Traffic Sign (Panel Size C 56. 000 11. 000
EACH 0. 000 0. 00
109. 50000 11. 000 1, 204. 50
1050 630- 80344 *Construction Traffic Sign (Special) 160. 000 80. 000
SF 0. 000 0. 00

22.00000 80. 000 1, 760. 00
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PON: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1055 630- 80355 *Portabl e Message Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00
11, 000. 00000 5. 000 55, 000. 00
1060 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,190. 00000 3. 000 6, 570. 00
1065 630- 80360 *Drum Channel i zi ng Devi ce 530. 000 265. 000
EACH 0. 000 0. 00
65. 75000 265. 000 17,423.75
1070 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
65. 75000 0. 000 0. 00
1075 630-80370 *Concrete Barrier (Tenporary) 39, 512. 000 16, 526. 000
LF 1, 356. 000 33, 222.00
24.50000 17, 882. 000 438, 109. 00
1080 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1085 630-80380 *Traffic Cone 878. 000 439. 000
EACH 0. 000 0. 00
11. 50000 439. 000 5, 048. 50
1087 630-80393 Stackabl e Vertical Panels 103. 000 48. 500
EACH 0. 000 0. 00
40. 25000 48. 500 1,952.13
1090 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 20. 000 8.500
(Tenporary)
EACH 0. 000 0. 00
8, 290. 00000 8. 500 70, 465. 00
1095 630-85041 Mobi | e Attenuat or 422. 000 397. 000
DAY 25. 000 7,537.50
301. 50000 422. 000 127, 233. 00
1096 900- 00007 Added Item (Each)/ N ght Plant Opening Fee 0. 000 0. 000
EACH 0. 000 0. 00

3, 200. 00000 0. 000 0. 00
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PCN: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1100 700-70010 F/ A M nor Contract Revisions 7,500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70011 F/ A Partnering 20, 000. 000 6, 779. 290
FA 0. 000 0. 00
1. 00000 6, 779. 290 6, 779.29
1110 700-70012 F/ A Asphalt Pavenent |ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70013 F/ A Concrete Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700- 70014 F/ A Incentive For |-25 Lowering at 88th Avenue 67, 000. 000 67, 000. 000
FA 0. 000 0. 00
1. 00000 67, 000. 000 67, 000. 00
1125 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700-70018 F/ A Roadway Snoot hness | ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 700, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1142 700- 70021 F/ A On- The-Job Trai nee 7, 500. 000 6, 361. 250
HOUR 900. 000 1, 800. 00
2. 00000 7,261. 250 14, 522. 50
1145 700- 70031 F/ A | NTERI M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18695- BI D ESTI MATE RUN 06/ 30/ 2015
PRQIECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1150 700- 70034 F/ A ATM Syst em Suppor t 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700- 70035 F/A 1 TS Conduit 15, 000. 000 8,219. 980
FA 0. 000 0. 00
1. 00000 8, 219. 980 8, 219. 98
1160 700- 70080 F/ A Furni sh Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70082 F/ A Furnish & Install Electrical Service 100, 000. 000 31, 660. 000
FA 0. 000 0. 00
1. 00000 31, 660. 000 31, 660. 00
1170 700- 70594 F/ A DRB Standi ng Committee 20, 000. 000 6, 112. 500
FA 0. 000 0. 00
1. 00000 6, 112. 500 6, 112. 50
1205 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 0. 000
Proposal Incentive
LS 0. 000 0. 00
35, 321. 53000 0. 000 0. 00
1210 900- 00006 Added Item (Dol lar)/ Load Restrictions Price Reduction -524. 000 -664. 000
DOl 0. 000 0. 00
1. 00000 -664. 000 -664. 00
1212 900- 00006 Added Item (Dol lar)/ Violation of Wrking Tine -8, 250. 000 -9, 450. 000
Limtation Price Reduction
DOL 0. 000 0. 00
1. 00000 -9, 450. 000 -9, 450. 00
1215 900- 00014 Added Item (Lunp Sun)/ Relocate Centurylink Service 1. 000 1. 000
Feed
LS 0. 000 0. 00
2, 820. 55000 1. 000 2,820.55
1216 900- 00014 Added Item (Lunp Sun)/ Caisson Transition at Sta 309+25 1. 000 1. 000
LS 0. 000 0. 00
11, 919. 64000 1. 000 11,919. 64
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PCN: 18695- Bl D ESTI MATE RUN 06/ 30/ 2015
PRQJECT: | MD253- 222 ESTI MATE NO 0021 07:42: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1217 900- 00014 Added Item (Lunp Sun)/ ITS Abandon and Reconstruct 1. 000 1.000
LS 0. 000 0. 00
84, 648. 94000 1. 000 84, 648. 94

CAT NOO0300

1180 607-15000

1181 607- 15000

1182 607- 15000

1185 607-16000

CAT NO0400

1190 620- 00002

1195 620-00012

1200 620- 00020

STRUCTURES

*Fence Concrete (Sound Barrier)

Fence Conc (Sound) CMO #12

Fence Conc (Sound) CMO #13

Sound Barrier Rehabilitation

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (O ass 2)

Sanitary Facility

CAT 0200 CURRENT AMI $ 48, 888,561.05% 2,484,962. 46 $17, 815, 934. 37
44, 160. 000 41, 707. 000
SF 0. 000 0.00
43. 75000 41, 707. 000 1, 824, 681. 25
37, 080. 000 0. 000
SF 2,640. 000 107, 817. 60
40. 84000 2,640. 000 107, 817. 60
0. 000 0. 000
SF 0. 000 0. 00
41. 50000 0. 000 0. 00
0. 000 0. 000
SF 0. 000 0. 00
5. 10000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 3,446,347.20 % 107,817.60% 1,932, 498. 85
1. 000 1. 000
EACH 0. 000 0. 00
142, 100. 00000 1. 000 142, 100. 00
1. 000 1. 000
EACH 0. 000 0.00
60, 600. 00000 1. 000 60, 600. 00
3. 000 3. 000
EACH 0. 000 0.00
3, 160. 00000 3. 000 9, 480. 00
CAT 0400 CURRENT AMI  $ 212,180.00 $ 0.00$ 212, 180. 00
PRQJECT TOTAL CURRENT AMI $52,547,088.25$% 2,592, 780.06 $19, 960, 613. 22



